

PROJECT CHANGE NOTE (Changes to Project Plan v6)

Item Affected	Change	Approve/Reject
Output 2.1 Historic Assessment of Scarp and Landslips Local to the Broad Town White Horse: Report and Output 2.2 Broad Town White Horse: Report: A Geotech Perspective	Combined into one document: Output 2.1 & 2.2 Report: Landslips on or near Broad Town Escarpment Combining both makes similar information available in one location	Approved
Output 3.2 BTWH: Community Engagement and Methods Employed in Restoring the Hill-figure, 20C to Present	A lot of photographic material and only a small amount of textual data was found. It was decided to issue a formal overview report of how this was organised digitally and provide a sample for 2025 in a report. The remainder of the data is present in digital format. Output 3.2 Report Maintenance Events: An Overview and Digital record 1991-2025	Approved
Auger sampling	Plan did not specify the minimum number of auger points but the Augur report indicated that up to 35 positions could be taken. Due to the depth of chalk, only 8 auger samples were taken for the report with a further 3 taken afterwards. This was decided to be sufficient to give reasonable interpretation results.	Approved
Additional Non project information	Additional work by University of Bath resulted in paper which was not originally envisaged but help to illuminate the escarpment landslide risk The project will take this into account.	Approved
Additional Non project information	Additional work by BTWHRG/D Greer resulted in paper which was not originally envisaged but help to illuminate the modern history of the restorations. The project will take this into account.	Approved